

Project Kickoff Notes

Date: 14 April 2026

Attendees: Sarah Chen, Marcus Webb, Priya Nair

Goals for This Sprint

The team aligned on three priorities for the next two weeks:

1. Finalise the data model and get sign-off from the product team
2. Stand up the staging environment so QA can begin testing early
3. Resolve the outstanding API authentication issues before the client demo

Key Decisions

- **Database:** Sticking with PostgreSQL — the migration cost to Mongo isn't justified at this scale
- **Auth:** Moving to OAuth 2.0 with JWT refresh tokens; existing session-based auth deprecated end of month
- **Deployment:** Staging mirrors production (same instance type, same region) to avoid environment surprises

Action Items

Owner	Task	Due
Marcus	Finalise schema and create migration	17 Apr
Priya	Provision staging environment	16 Apr
Sarah	Draft OAuth integration spec	18 Apr
All	Review and comment on API auth RFC	15 Apr

The client demo is locked in for the 25th — that date is immovable. Flag anything at risk by end of day Wednesday.